
Progress Report    12/14/15-6/30/16

Project #14-1100, Kettle River Access

Submitted by DeAnn Johnigk on 07/07/2016 Accepted by Karen Edwards on 07/12/2016

CONTACTS

Lisa Coffman

coffmlrc@dfw.wa.gov
Project Contact:Dept of Fish & WildlifePrimary Sponsor:

Sandy Dotts

dottssrd@dfw.wa.gov
Alt Project Contact:

Alisa Stenerson

alisa.stenerson@dfw.wa.gov
Billing Contact:

Karen Edwards

karen.edwards@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 12/14/2015 FundingEnd Date: 06/30/2018

Funding Formula: Requested Original Current

WWRP - Water Access: $995,000.00 $995,000.00 $995,000.00(100%) (100%) (100%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$995,000.00 $995,000.00 $995,000.00

$5,364.84 

$989,635.16 

$0.00 

$37,500.00 

10.56%$18,700.00 

4.92%

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$5,241.65 

$0.00 

Last Released Billing: 07/08/2016

Pending Billing:

Number of Billings: 2

Yes

includes pending billings

0.52%

PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 7 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

No

2 of 7 Describe the work accomplished during this reporting 

period.

Landowner has been engaged, due diligence is 

underway and an appraisal has been contracted and 

is due in July.

3 of 7 Do you anticipate any changes to your project?  Please 

describe those changes here.

No

4 of 7 If not identified in the milestones, provide property name(s) 

and closing date(s) for property acquired, but not yet billed 

to RCO.

Nothing acquired to date.

5 of 7 Tell us about the next steps for your acquisition(s). Provide 

details on appraisals, negotiations, or closings for the 

parcels listed in the agreement that have not been 

purchased yet.

Once appraisal is received, a review will be 

contracted.  Once appraisal and appraisal review are 

complete, a purchase offer and statement of just 

compensation will be prepared and delivered.

6 of 7 Tell us about work planned for the next reporting period. Upon acceptance of offer, we anticipate proceeding 

to close this transaction and commence with 

post-closing work.

7 of 7 Do you anticipate you will need to request an amendment to 

your project agreement in the next six months (time 

extension, cost change, scope change, etc.)?  If yes, please 

explain:

No
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Project Start 12/14/2015 X

Order Appraisal(s) 12/31/2015 X

Order Appraisal Review(s) 03/31/2016 X 07/21/2016 Appraisal nearly completed, 

was due 7/1/16.

Purchase Agreement Signed 06/15/2016 X 09/15/2016 Appraisal delayed, offer 

pending completion.

Progress Report Submitted 06/30/2016 X 07/08/2016 Delayed due to workload.

Annual Project Billing 07/31/2016 X

Acquisition Closing 09/01/2016

Design Initiated 10/01/2016

Recorded Acq Documents to 

RCO

12/01/2016

Special Conditions Met 12/31/2016 Evidence of compliance 

with Executive Order 

05-05 and/or Section 

106 required, see 

Special Conditions #1.

Progress Report Submitted 12/31/2016

60% Plans to RCO 03/15/2017

Applied for Permits 03/15/2017

Survey Complete 04/01/2017

Progress Report Submitted 06/30/2017

Annual Project Billing 07/31/2017

SEPA/NEPA Completed 09/30/2017

All Bid Docs/Plans to RCO 09/30/2017

Bid Awarded/Contractor Hired 11/15/2017

Progress Report Submitted 12/31/2017

Construction Started 02/15/2018

50% Construction Complete 04/15/2018

RCO Interim Inspection 04/30/2018

Funding Acknowl Sign Posted 06/01/2018

90% Construction Complete 06/01/2018

Demolition Complete 06/15/2018

Noxious Weed Control Complete 06/15/2018

Fencing Complete 06/15/2018

Final Report in PRISM 06/15/2018

Final Billing to RCO 06/15/2018

Construction Complete 06/15/2018

Agreement End Date 06/30/2018

RCO Final Inspection 06/30/2018

PERMITS

Type

Applied Received Expiration Permit

CommentsDate Date Date Number

Archeological & Cultural 

Resoures (EO 05-05)

Clear & Grade Permit

Health Permit
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Permit Questions

Answer DescriptionAnswerQuestion#

NoAny additional mitigation requirements? If so, please 

describe.

1 of 3

NoAre there any additional permits required? If so, please 

describe.

2 of 3

Progress pending successful acquisition.Tell us about your progress with securing your permits or 

ESA consultation.

3 of 3
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